| ID | | Task Name | Duration | Start |
|---|---|---|---|---|
| 1 | | Project inception | 10 days | Mon 03/12/07 |
| 2 | | Kick-off meeting | 0 days | Fri 14/12/07 |
| 3 | | **Definition of policy options** | **50 days** | **Mon 17/12/07** |
| 4 | | raising/harmonising standards | 20 days | Mon 17/12/07 |
| 5 | | Mutual recognition of certificates | 20 days | Wed 23/01/08 |
| 6 | | Extend to cover electronically controlled systems | 40 days | Mon 17/12/07 |
| 7 | | Improve PTI efficiency | 40 days | Mon 17/12/07 |
| 8 | | Comparison of PTI/COC | 15 days | Mon 17/12/07 |
| 9 | | analysis of organisational responsibilities | 20 days | Mon 17/12/07 |
| 10 | | Assess the potential for self certicification | 20 days | Mon 17/12/07 |
| 11 | | Extend scope to other vehicle types | 40 days | Mon 17/12/07 |
| 12 | | Feasibility of a EU PTI database | 30 days | Mon 17/12/07 |
| 13 | | Assess feasibility of odometer readings | 30 days | Mon 17/12/07 |
| 14 | | Define combined matrix of options | 10 days | Wed 20/02/08 |
| 15 | | **Evaluation of policy options** | **135 days** | **Mon 17/12/07** |
| 16 | | Review AUTOFORE CBA | 15 days | Mon 17/12/07 |
| 17 | | Literature review | 15 days | Wed 16/01/08 |
| 18 | | Identify data sources and characteristics | 10 days | Wed 06/02/08 |
| 19 | | Define methodology | 5 days | Wed 20/02/08 |
| 20 | | **Assess benefits** | **20 days** | **Wed 05/03/08** |
| 21 | | Accidents | 20 days | Wed 05/03/08 |
| 22 | | Emissions and air quality | 20 days | Wed 05/03/08 |
| 23 | | Noise | 20 days | Wed 05/03/08 |
| 24 | | Assess costs | 20 days | Wed 05/03/08 |
| 25 | | Cost benefit analyses | 10 days | Wed 02/04/08 |
| 26 | | **Reporting** | **105 days** | **Wed 06/02/08** |
| 27 | | Write draft interim report | 10 days | Wed 06/02/08 |
| 28 | | Submit draft interim report | 0 days | Tue 19/02/08 |
| 29 | | EC comments on interim report | 30 days | Wed 20/02/08 |
| 30 | | Interim meeting | 0 days | Tue 04/03/08 |
| 31 | | Amend draft interim report | 15 days | Wed 02/04/08 |
| 32 | | Submit interim report | 0 days | Tue 22/04/08 |
| 33 | | Write draft final report | 10 days | Wed 16/04/08 |
| 34 | | Submit draft final report | 0 days | Tue 29/04/08 |
| 35 | | EC comments on draft final report | 30 days | Wed 30/04/08 |
| 36 | | Final meeting | 0 days | Tue 13/05/08 |
| 37 | | Amend draft final report | 15 days | Wed 11/06/08 |
| 38 | | Submit final report | 0 days | Tue 01/07/08 |




Project: 96_96 review timing plan.mpp
Date: Mon 08/10/07

Task | Progress | Summary | External Tasks | Deadline
Split | Milestone | Project Summary | External Milestone