ACTIONS to the CITA MASTER PLAN, 16 May 2007 (DRAFT)

Activities	Introduced by	Additional added value	Responsible Person	Time	Priority 1 -> 5 (High -> low)	Estimated recources levels in mandays and €										Other partners to be contacted
						Covered without extra expenses				Additional funding				Total		
						Internal		External		Internal		External				
						Mandays	k€	Mandays	k€	Mandays	k€	Mandays	k€	Mandays	k€	
CITA Inspection handbook/Guidelines (Fred Herren)																
CITA marketing plan and material (Christian Bailly																
Conferences																
2008 Conference						100		Host								
2009 Conference						100		Host								
AUTOFORE 2																
Praticipate to the EC tender for the Regulatory Impact Assessment Study on AUTOFORE I				June 2007												
Draft a proposal to participate to the tender and identify partners																
Short term Amendment of Directive 96/96/EC				2007-2010												
Draft a proposal for amending 96/96/EC			?													
Step 1: increase frequency and minimum checking for airbag, ABS and ESC																
Step 2: 2 wheelers (Mopeds optional)																
Finalise updating CITA Recommendation 5 on L-category vehicles			Walter Nissler													
General items to be inspected			Walter Nisser	End 2007												
Emissions			Axel Richter	To be confirmed												
Brakes - develop a detailed action plan with a estimation on required resources			Ignacio Lafuente	To be confirmed												
Finalise CITA Recommendation on testing of electronical systems			Eckert von Westerholdt	End 2007												
Collect extra data supporting the proposed changes	Reiner Sauer		Wim Labro	ASAP and on a continuous base												
Improve the efficiency and effectivenes of PTI (Long term Amendment of Directives 96/96/EC and 2000/30/EC)				2007-2020												
Extend CITA Recommendation on testing of electronic systems with functional testing procedures - Develop a detailed action plan with an estimation of required resources			Eckert van Westerhold													
Finalise specifications on the content of a database for testing of electronic systems and options for implementation - Develop a detailed action plan with an estimation of required resources			Eduard Fernandez	Next WG 2 meeting												Insurrance organisations

Extend CITA Recommendation 5 with improved brake test methods - Develop a detailed action plan with an estimation of required resources			Ignacio Lafuente													
Draft proposals to amend Directives 96/96/EC and 2000/30/EC			?													
Promote introduction of means of achieving continuous compliance																
Develop an in use reliability index																
Increasing obligations on commercial vehicle operators to maintain their vehicles																
EU Commission, Exclusive AUTOFORE 2 (Camille Gonderinger)																
DGTREN																
TAC Committee DGENTERPRISE																
WP29 activities (Camille Gonderinger)																
Monitor WP29 agenda and meetings			Wim Labro	May 2007												
Monitor GR actvities and identify and report PTI concerns			CITA WGs Europe	June 2007												
- GRPE (Pollution & Energy)			Axel Richter	June 2007												
- GRF (Brakes & Running gear)			Ignacio Lafuente	June 2007												
- GRE (Lighting & Light-Signalling)			Axel Richter	June 2007												
- GRB (Noise)			Eduard Fernandez	June 2007												
Monitor WP1 R.E.1 actvities			Wim Labro	May 2007												
Monitor ITS group activities			Eduard Fernandez	June 2007												
Representation of CITA at WP29 activities			BP SC members	?												
Proposals for future studies, research and developments (More details to be provided in a seperate paper)																
Round table with car manufacturers and OEMs	Axel Richter															
Impact of brake system defects and manupilation on the brake distance of heavy duty vehicles	Ignacio Lafuente															
OBD ????	Axel Richter															
Testprocedures and measurment devices to detect defects on vehicles with particulate trap.	Axel Richter															
					TOTAL	200	0	0	0	0	0	0	0	0	0	