D Task Name Duration Start [ 1st Quarter [2nd Quarter [3rd Quarter
a Nov Dec Jan [ Feb [ Mar Apr [ May [ Jun Jul Aug

1 Project inception 10days  Mon 03/12/07 .

2 Kick-off meeting 0 days Fri 14/12/07 14/12

3 Definition of policy options 50days Mon 17/12/07 )

4 raising/harmonising standards 20days  Mon 17/12/07

5 Mutual recognition of certificates 20 days  Wed 23/01/08

6 Extend to cover electronically controlled systems 40 days  Mon 17/12/07

7 Improve PTI efficiency 40 days  Mon 17/12/07

8 Comparison of PTI/COC 15days  Mon 17/12/07

9 analysis of organisational responsibilities 20 days  Mon 17/12/07

10 Assess the potential for self certicification 20 days  Mon 17/12/07

11 Extend scope to other vehicle types 40 days  Mon 17/12/07

12 Feasibility of a EU PTI database 30days Mon 17/12/07

13 Assess feasibility of odometer readings 30days Mon 17/12/07

14 Define combined matrix of options 10 days Wed 20/02/08

15 Evaluation of policy options 135days  Mon 17/12/07

16 Review AUTOFORE CBA 15 days Mon 17/12/07

17 Literature review 15days Wed 16/01/08

18 Identify data sources and characteristics 10days Wed 06/02/08

19 Define methodology 5days Wed 20/02/08

20 Assess benefits 20days Wed 05/03/08

21 Accidents 20 days Wed 05/03/08

22 Emissions and air quality 20 days Wed 05/03/08

23 Noise 20 days Wed 05/03/08

24 Assess costs 20 days Wed 05/03/08

25 Cost benefit analyses 10 days Wed 02/04/08

26 Reporting 105days  Wed 06/02/08

27 Write draft interim report 10days Wed 06/02/08

28 Submit draft interim report 0 days Tue 19/02/08

29 EC comments on interim report 30days Wed 20/02/08

30 Interim meeting 0 days Tue 04/03/08 ’ 04/03

31 Amend draft interim report 15days Wed 02/04/08

32 Submit interim report 0 days Tue 22/04/08 ’ 22/04

33 Write draft final report 10 days Wed 16/04/08

34 Submit draft final report 0 days Tue 29/04/08

35 EC comments on draft final report 30days Wed 30/04/08

36 Final meeting 0 days Tue 13/05/08 ‘ 13/05

37 Amend draft final report 15days Wed 11/06/08

38 Submit final report 0 days Tue 01/07/08 ’ 01/07
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